




Action Plan for Joint Activities

Project Management Jülich, Dr. Stephan Schreiber

7 Joint activities



Action Plan: Summary

- › Overall Effort:
 - › Budget: est. ~ 115.000 € ► to be discussed
 - › Manpower: est. ~ 35 PM

- › Planned Events:
 - › 5 European workshops
 - › 3 interactive events (e.g. round table, idea factory...)
 - › + national workshops, presentation events

- › Planned Publications:
 - › 4 workshop proceedings
 - › 2-4 other publications

Action Plan: Budgets*

 50.600 €, 17,5 PM

 15.000 €, 3 PM

 11.000 €, 3,75 PM

 9.500 €, 3,5 PM


 6.000 €, 3 PM


 4.000 €, 3,5 PM

 3.500 €, 1,33 PM

 3.000 €, 0,3 PM

 2.000 €, 0,5 PM

 2.000 €, 1 PM

 1.000 €, 1,5 PM

* Inconsistent input, „New Concepts“ not included

Action Plan: Events


- › Planned Events:
 - › 1st OpERA WS on Operational Issues
 - › OpERA Expert Round Table
 - › Invited WS on Public Relations for Geothermal Energy
 - › New Concepts: Brokerage Event
 - › New Concepts: Idea Factory
 - › ReSus WS
 - › ReSus Round Table
 - › EGIP National WS
 - › EGIP Presentations
 - › EGIP European WS

Action Plan: Dissemination

- › Planned Publications:
 - › WS Proceedings of the 1st OpERA WS
 - › OpERA Best Practice Recommendations
 - › PRGeo WS Proceedings
 - › Recommendations for New Concepts in Geothermal Energy
 - › New Concepts: Idea Factory
 - › ReSus Keynote on Reservoir Sustainability
 - › GeoStat Short Manual
 - › + additional output from NWW, EGIP

Action Plan: Timing

- Kick-Off Meetings
- Publications
- Events
- Definition of topics for JC



Time to discuss...

Geothermal ERA-Net WP4: Development of joint activities

Dr. Stephan Schreiber & Manuela Richter

Project Management Jülich

Renewable Energies

Geothermal Energy and Cross-Cutting Programmes